

Contents

2668

- PREFACE / vii**
- 1. INTRODUCTION / 1**
Success and Limitation / 1
Background / 3
Activity-on-arrow and Activity-on-node Networks Compared / 4
References / 7
- 2. NETWORK DEVELOPMENT AND BASIC CALCULATIONS / 9**
Drawing the Network / 9
Activity Numbers and Durations / 15
“Forward Pass” and “Backward Pass” Calculations / 17
Determining Float / 24
- 3. CALENDAR DATING AND “SCHEDULING” / 26**
Adding Calendar Dates / 26
Activity Costing / 29
“Scheduling” / 29
- 4. MONITORING THE NETWORK SCHEDULE / 33**
The Need for Schedule Updating / 33
Frequency of Updating / 34
Updating the Airstrip Project Network / 35
Revised Calculations / 37
The Revised Schedule / 41
- 5. ANOTHER SAMPLE WITH SOME ADDED FRILLS / 43**

6. PROJECT COSTING WITH ACTIVITY-ON-NODE NETWORKS / 50

Cash Flow Projection / 50

Cost Reporting / 55

**7. COMPUTER PROCESSING OF ACTIVITY-ON-NODE SCHEDULING
DATA / 59**

Network Calculation—By Hand or By Computer? / 59

Typical Computer Program Features / 61

Loop Finding / 61

Basic Network Calculations / 61

Calendar Dating / 61

Updating / 62

Cost Calculations / 62

Resource Scheduling / 62

Activity Sorting / 63

Plotting / 63

Survey of Available Activity-on-Node Computer Programs / 63

Computer Processing of Sample Project Data / 64

Ski Lodge Computer Analysis—Initial Run / 64

Ski Lodge Project Updating Run / 71

Computer Processing of Airstrip Project Network / 77

Interpreting the Output for the User / 83

Batch Processing Versus Time-Sharing—The Future / 86

References / 87

APPENDIX / 89

Available Computer Programs for Processing Activity-on-node Networks / 89

INDEX / 95